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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified
Platform(s)

TISA Averaging October 6 October 20 October 27 Support Terra/Aqua Beta3 SYN/AVG/
ZAVG processing.

warlock

TISA Averag-
ing (SCCR 637)

October 20 November 3 November 10 New Aqua PGE (10.1P4) to process Aqua
SRBAVG1 - SRBAVG3

X warlock

TISA Averaging November 17 December 1 December 8 Support Edition2D SRBAVG Daily &
ISCCP-like processing.

warlock

Inversion
(SCCR 638)

Late 2006 Aqua Inversion Edition2B to fix SW
Model B errors.

warlock

Instrument
(SCCR 627)

December 29 January 12 January 19 To allow processing of both Edition2 and
Edition3 data through PGE CER1.3P3

warlock

Clouds
(SCCR 603)

January/February To process MODIS V005.  Delivery needs
to be made prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.

X warlock

Inversion Two weeks after Clouds Terra/Aqua Beta Edition3 SSF processing. X warlock &
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC
processing.

warlock &
magneto

Clouds ??? Support TRMM VIRS-only processing of
August 2001 forward.

warlock

TISA Gridding ??? PMOA delta delivery dealing with overlap
file checking.

warlock


